e Parcel Gis City’s top priority

TOPIC TIMELINE & ACTIONS

Navy plans to issue Draft Final Parcel G Removal Site
Evaluation Work Plan on 10/17/18 which will address
comments on the Draft.

e Parcel D-2, UC-1, UC-2, UC-3 and
then subsequent parcels

Work plan issuance TBD - subsequent to approval of
universal protocols embedded in Parcel G Work Plan.

e Community Meetings

e Weekly CDPH activities

October 3 Navy Open House — attended by 50
i b

CDPH continued with their scans. Update for the week of
Sept 24 attached. No concerns noted.

¢ Meetings with Parcel A residents

e SF Chronicle continued interest

July 5, 26, Sept 6 and 19 RHB meetings with Parcel A
residents went well. Residents asked about possible
ground floor scanning — CDPH committed to get back to
them. Artist representative also attended.

Previously Disclosed, Media Reports, Continued Public

Interest Records Requests

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings

ED_004747_00003501-00001



State of California—Health and Human Services Agency

California Department of Public Health

KAREN L. SMITH, MD, MPH EDMUND G. BROWN JR.
Director and State Public Health Officer Govemor

September 28, 2018

The SF Shipyard HOA
c/o 11 Innes Court
San Francisco, CA 94124

Hunters Point Naval Shipyard Parcel A-1, Radiation Health and Safety Scanning
Survey: Progress Update #10

For the week of September 24, the CDPH Radiological Health Branch completed seven
survey units on the Walkover Scanning Survey. No anomaly was detected. These
survey units included the areas that are under construction (along Hudson Avenue in
the north and along Kirkwood Avenue in the south). Scanning of these areas had been
planned for spring, after construction was completed, but the developer was able to
make them available for scanning now.

In total, over 90% of the walkover survey area has been scanned. Additionally, the data
analysis of the Towed Array RS 700 data sets continues.

CDPH appreciates residents’ assistance to facilitate this survey effort. As always,
guestions or comments about this project can be sent to:
RHBHuntersPointParcelAScan@cdph.ca.gov

Sincerely,

Duak T

Mark Starr, DVM, MPVM, DACVPM
Deputy Director for Environmental Health
California Department of Public Health

Mailing Address: Center for Environmental Health, MS 0511, P.O. Box 997377 « Sacramento, CA 95899-7377
Physical Address: 1500 Capitol Ave, 51 Floor, Suite 72.525, Sacramento, CA 95814-5006
Main Number: (916) 445-0275 ¢ (918) 445-0657 FAX
Internet Address: www.cdph.ca.qov
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

October 2018
§ Project and Points of Contact Contact Info
= October November December
CERCLA Parcel Fieldwork
Basewide
leslie howard@navy.mil
Radiological Support . . .
’ General Basewide General Basewide General Basewide
RPM: Leslie Howard Support Support Support [619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal
2 IRPM: Leslie Howard Mobilization Mobilization None (619) 524-5903
PM: Don Clause, Arcadis
Groundwater Monitoring Program
3 [RPM:  Leo Larson None None None (619) 524-5257
PM: Erin Hunter, Trevet
Parcel B-1
christopher.ota.clr@navy.mil_
IR-10 SVE System
| - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Sourial, Innovex/ERRG fe19) 524-5853
Parcel B-2
IIR 04 G dwater Stud samanthal knolle@navy mil
- roundwater Study One Day of
1 RPM: Samantha Knolle None None Groundwater (619) 524-5795
Sampling
PM: Curtis Moss, KMEA
Parcel C
Remedial Action ~ RU-C1, C2, C4, and C5
1 IRPME Chris Ota SVE Systemn/Oversight | SVE System/Oversight | SVE System/Oversight (619] 5245855
524-5853
PM: Mitra Fattahipour, Insight
Petroleum Hydrocarbon Correclive Action Soil Boring ) ) Soil Boring
. > Soil Boring . > R
RPM: Sharon Ohannessian Installation/Soil and . - Installation/Soil and (202) 685-1627
2 Installation/Soil and
Groundwater G dwater § i Groundwater
PM: Philip Stearns, AMEC Foster Wheeler Sampling roundwaiersampling Sampling
Parcel D-1
samantha.l knolle@navy.mil
Durable Cover
! Phase Il Durable Phase Il Durable Cover Dermob o
RPM: Samantha Knolls Cover Installation Installation 619) 524-5795
PM: Lisa Bercik, APTIM
Parcel E
Petrol Hvd bon C five Acti sharon.channessian.ctr@nayvy.mil
etroleum Hydrocarbon Corrective Action | :
Soil Boring & Soil Boring & Monitoring I\/\S;:lifzz:ng\/?e!! (2021 685-1 627
1 RPM: Sharon Ohannessian Monitoring Well Well . e )
. ) . A Installation/SamplingE
Installation/Sampling § Installation/Sampling 4
PM: Philip Stearns, AMEC Foster Wheeler xeavaton
Parcel E-2
i . i leslie howard@navy.mil
Revetment, Upland Slurry Wall, Grading Site grodl_ng, _onsfre
: consolidation, None None
RPM: Leslie Howard shoreline revetment, {619) 524-5903
PM: Nels Johnson, APTIM upland slury wall
Protective Liner, Wetlands, and LG Control Pre-construction Pre-construction leslie.howard@navy.mil
5 System Project Kick-Off activities; mobilization; § activities; mobilization;
RPM: Leslie Howard Meeting utility surveys; import | utility surveys; import (619) 524-5903
PM: Lou Ehrhard, KEMRON clean fil clean fil

Document prepared by Navy for monthly Base Closure Team meetings

Last modified: 10/4/2018 Page 1 of 1
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Hunters Point Naval Shipyard
Document Tracking Sheet

October 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
=)
|5 ) )
g Document Tille & Information Draft t.o § (SR 4 RTCs t.o Draft Fm(.:I to Final t.o Comments
= Agencies Date Due || 2 : o} Agencies Agencies Agencies
Zla ui et
<| O
E
CERCLA, Petroleum, and Radiological Reports
All
Five-Year Review
1 RPM: Stephen Banister 07/09/18 v { 09/14/18 v m’BD 10/30/18 11/30/18 FFA Document
PM: Doug Bielskis, Innovex-ERRG
Parcel C
IRAWP - Building 253/211
1 RPM: Chris Ota 04/27/18 (v { 07/11/18 v BD 10/26/18 11/26/18 FFA Document
PM: Brett Womack, Gilbane
IRAWP - Historical District
2 §RPM: Leslie Howard 07/09/18 v § 09/26/18 |[v | v 8D NA 11/10/18 FFA Document
PM: Lisc Bercik, Aptim
Parcel D-1
IRad RACR - Phase Ii
1 RPM: Danielle Janda 08/31/17 v § NMIN7117 |v (v v 01/1118 | v 01/29/18 v {11/09/18 FFA Document
Pz Ed Palser, Gilbane
Final Status Survey - Former NRDL
2 fRPM: Leslie Howard 08/31/17 v § 11/17/17 |v v v 1 01/11/18 | » 01/29/18 v BD
PM: Ed Palser, Gilbane
Finatl Status Survey - Ship Berths 14, 21, 22, and
29
3 08/31/17 | v § 11/17/17 |v v v 01/1118 | v 01/29/18 v 8D
RPM: Leslie Howard /31 i n 129/
PM: Ed Palser, Gilbane
IRACR - Phase il Durable Cover
4 TIve Tz Roddy 12/18/18 02/04/19 03/21/19 03/21/19 04/22/19 FFA Document
PM: Lisc Bercik, Aptim
Parcel E
Execution Plan - $§/8D Removal Action
1 RPM: Stephen Banister 10/09/18 11/26/18 BD NA 01/10/19 FFA Document
PM: Philip Sterns, AMEC FW
EUCERD
2 fRPM: Paul Stoick 05/31/18 | v 07/15/18 v i 09/20/18 |+ 09/20/18 v §10/22/18 FFA Document
PM: CES, Doug Bielskis
fRAMP
3 IRPM: Paul Stoick 10/19/18 12/04/18 BD 01/18/19 02/18/19 FFA Document
PM: CES, Doug Bielskis
IRAWP - Excavation, SVE, and GW Treatment
4 IRPM: Paoul Stoick 12/03/18 01/18/19 BD 03/05/1¢9 04/05/19 FFA Document
PM: Tim Kemper, Aptim
IRAWP - IRO2 Northwest and Durable Cover
5 RPM- Paul Stoick 11/28/18 01/14/19 8D 03/01/19 04/02/19 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans
6 - 12/03/18 01/18/19 TBD 03/05/19 04/05/19 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane
Parcel E-2
IRAWP - Protective Liner, Wetlands, and LG
Conirol System
1 RPM: Leslie Howard 02/16/18 | v § 04/03/18 |~ v {1 09/21/18 | v 10/05/18 11/05/18 FFA Document
PM: Lou Ehrhard, KEMRON
[RACR - Revetment, Upland Slumry Wall, and
Grading
2 - 11/26/18 01/01/19 BD 02/25/19 03/28/19 FFA Document
RPM: Leslie Howard
PM: Nels Johnson, Aptim

Document prepared by Navy for monthly Base Closure Team meetings
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Hunters Point Naval Shipyard
Document Tracking Sheet

October 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
=)
|5 ) )
g Document Tille & Information Draft t.o § (SR 4 RTCs t.o Draft Fm(.:I to Final t.o Comments
= Agencies Date Due || 2 : o} Agencies Agencies Agencies
Zla ui et
<| O
E
Parcel F
IRadioIogicql Characterization Surveys Work
Pl Pi P F ment; Issuin
1 R:A';\( 'e's/L‘ e;szjd 02/27/18 | v | 08/21/18 |v | v 07/19/18 | v | 07/1918 | v § 10/25/18 FPA Document: lsuing
: iz Roddy
PM: Lisa Bercik, Aptim
[Bathymetric Survey and Former Parcel B Piers
1 tigation R r
o, [nvestiganion Repol 07/09/18 | v | 08/09/18 |v|v |v|v ] 09/24/18 | v | 09/24/18 |« ] 10/25/18 FéA Document
RPM: Sharon Channessian
PM: Mitra Fattahipour, ECC
v FFA Document; EPA 30-
3 08/13/18 10/29/18 i’
RPM Sharon Channessian /131 v /291 8D 12117118 01/18/19 day Exfension
|PM: Mitra Fattahipour, ECC
v Production or review of document is complete. LUC = Land use control
X Received noftification of no comments or NA = Not applicable

comments deferred to other agency.
DTSC = Department of Toxic Substances Control
USEPA = U.S. Environmental Protection Agency

FS = Feasibility study
FSS = Final status survey

Report fitles highlighted inyellow have greoussted
expeditedireview period:

PM = Prolect manaaer
PP = Proposed plan
RACR = Remedial action completion report

RAWP = Remedial action waork plan
TBD = To Be Determined

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Repart fitles Hiohlidhied n oray hove been tnaliied,
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